COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2000

ESTI MATE SUMVARY 09: 19: 17
CONTI D: C12636 ESTI MATE NO 0004 PROG SPEC YR 1998
PCN: 12636- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 140.0 DAYS TIME ALLOW 6/7/2002 FI XED COVPLETI ON DAI
| 25 CLIMB LANES PHASE 11 PERCENT TIME:  20.17 ORI G TIME ALLON 9/15/2002 FI XED COVPLETI ON DAT
PRQJECT NO I M 0252- 324
I-25 CLIMB LANE PHASE 11
NAME OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 11/ 30/ 2000 DATE TI ME STARTED 07/ 14/2000
P. O BOX 4356 DATE LET 06/ 15/ 2000 DATE WORK BEGAN
DATE AWARDED 06/ 27/ 2000 DATE TI ME STOPPED 08/30/2002
DATE CONTRACT EXECUTED  07/13/2000 DATE ACCEPTED 08/ 30/ 2002
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 07/ 14/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 28,867, 251.91 PARTI Cl PATI NG $  5,333,378.17 $ 1,244, 765. 56
AWARD PRQJECT AMT: $ 26,693, 265. 72 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 48% TOTAL EARNI NGS 5,333, 378. 17 1,244,765. 56
FUNDS AVAI LABLE: $ 23,533,873.74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,333, 378. 17 1, 244, 765. 56
TOTAL CLAI MB: $ 0.00 RETAI NAGE -139, 001. 35 -37, 342. 97
SECURI TI ES ENCUMBERED 139, 001. 33 37,342.97
NET EARNI NGS 5,333, 378. 15 1, 244, 765. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 5,333, 378. 15 1, 244, 765. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 244, 765. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: I M 0252- 324 ESTI MATE NO. 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 750
LS 0. 100 40, 000. 00
400, 000. 00000 0. 850 340, 000. 00
0010 202-00001 *REMOVAL OF STRUCTURE 10. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0015 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 7.000 195. 000
M2 -195. 000 -1,803.75
9. 25000 0. 000 0. 00
0020 202-00035 *REMOVAL OF Pl PE 390. 000 0. 000
M 11. 600 348. 00
30. 00000 11.600 348. 00
0025 202-00037 *REMOVAL OF END SECTI ON 40. 000 9. 000
EACH 8. 000 1, 080. 00
135. 00000 17. 000 2,295.00
0030 202-00090 *REMOVAL OF DELI NEATOR 230. 000 141. 000
EACH 0. 000 0. 00
3. 05000 141. 000 430. 05
0035 202-00220 *REMOVAL OF ASPHALT MAT 2,562. 300 1, 206. 300
M2 628. 600 1, 634. 36
2.60000 1, 834.900 4,770.74
0040 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 5, 863. 200 876. 100
%4 0. 000 0. 00
2. 05000 876. 100 1,796.01
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 7, 793. 000 770. 300
M2 1, 090. 900 9, 272. 65
8. 50000 1,861. 200 15, 820. 20
0050 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 6. 000 4.500
EACH 1. 000 2, 550. 00
2,550. 00000 5.500 14, 025. 00
0055 202-00700 *REMOVAL OF LI GHT STANDARD 24.000 10. 000
EACH 0. 000 0. 00

215. 00000 10. 000 2, 150. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 56. 000 8. 000
EACH 0. 000 0.00
82. 00000 8. 000 656. 00
0065 202-01000 *REMOVAL OF FENCE 7,317. 000 0. 000
M 1, 572. 000 2, 751. 00
1. 75000 1, 572. 000 2, 751. 00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5, 675. 000 2,222.000
M 19. 800 123.75
6. 25000 2, 241. 800 14, 011. 25
0075 202-01135 *REMOVAL OF GUARDRAI L THRI E BEAM 4,776.000 4, 264. 500
M 0. 000 0. 00
8. 00000 4,264.500 34,116. 00
0080 202-01140 REMOVAL OF GUARDRAI L TYPE 4 2,119. 000 0. 000
M 1, 793. 000 26, 895. 00
15. 00000 1, 793. 000 26, 895. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 43.000 18. 000
EACH 2.000 378. 00
189. 00000 20. 000 3, 780. 00
0090 202-05150  * SANDBLASTI NG 4,091. 500 0. 000
M2 0. 000 0. 00
3. 85000 0. 000 0. 00
0095 203-00040  *UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 984. 000 0. 000
MB 0. 000 0. 00
10. 75000 0. 000 0. 00
0100 203-00060  * EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 563, 536. 000 97, 098. 000
MB 156. 000 936. 00
6. 00000 97, 254. 000 583, 524. 00
0101 900-00015  ADDED | TEM (CUBI C METER)/ LANDSLI DE EMBANKNMENT (Cl P) 85, 000. 000 0. 000
MB 0. 000 0. 00
4. 50000 0. 000 0. 00
0105 203-01500  *BLADI NG 8. 000 2.000
HOUR 0. 000 0.00
102. 00000 2.000 204. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: I M 0252- 324 ESTI MATE NO. 0004 09:19: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 203-01550 *DOZI NG 60. 000 2.000
HOUR 0. 000 0. 00
102. 00000 2.000 204. 00
0115 203-01597  *POTHOLI NG 4.000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0120 206-00000 *STRUCTURE EXCAVATI ON 1, 810. 000 665. 000
MB 0. 000 0. 00
10. 75000 665. 000 7,148.75
0125 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 1, 744. 000 375. 000
MB 0. 000 0. 00
20. 50000 375. 000 7,687.50
0130 206-01000 *BED COURSE MATERI AL 140. 000 0. 000
MB 0. 000 0. 00
51. 00000 0. 000 0. 00
0135 206-01600 * TEMPORARY EXCAVATI ON SUPPORT 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0140 207-00205 *TOPSO L 39, 623. 000 0. 000
MB 0. 000 0. 00
4. 60000 0. 000 0. 00
0145 208-00011  *EROSI ON BALES (WEED FREE) 1, 062. 000 13. 000
EACH 0. 000 0. 00
15. 50000 13. 000 201. 50
0150 208-00020 *SILT FENCE 4,807. 000 2, 434. 500
M 667. 000 4,002. 00
6. 00000 3, 101. 500 18, 609. 00
0155 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0.100
LS 0. 100 500. 00
5, 000. 00000 0. 200 1, 000. 00
0160 210-00810 *RESET GROUND SI GN 88. 000 3.500
EACH 0. 000 0. 00
102. 00000 3.500 357. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 210-00815 *RESET SI GN PANEL 4.000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0.00
0170 210-01130 *RESET GUARDRAI L TYPE 3 268. 000 0. 000
M 0. 000 0.00
33. 00000 0. 000 0.00
0175 210-04015 *MODI FY MANHOLE 1.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0180 210-04020 *MODI FY | NLET 9. 000 6. 000
EACH 0. 000 0.00
2, 300. 00000 6. 000 13, 800. 00
0185 212-00006 *SEEDI NG ( NATI VE) 44. 380 0. 000
HA 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0185 MATERI AL ALLOWANCE SEEDI NG( NATI VE) 0. 000
HA 0. 000 0.00
960. 00000 0. 000 0.00
0190 212-00009 *SEEDI NG ( TEMPORARY) 1.530 0. 000
HA 0. 000 0. 00
510. 00000 0. 000 0.00
0190 MATERI AL ALLOWANCE SEEDI NG ( TEMPORARY) 0. 000
HA 0. 000 0.00
190. 00000 0. 000 0.00
0195 212-00028 *SEEDI NG ( WETLANDS) 0.020 0. 000
HA 0. 000 0. 00
6, 325. 00000 0. 000 0.00
0200 213-00002 *MULCHI NG (WEED FREE HAY) 52. 270 0. 000
HA 0. 000 0.00
796. 00000 0. 000 0.00
0205 213-00008 *MULCHI NG (WOOD CHI P) 63. 000 0. 000
VB 0. 000 0. 00

51. 00000 0. 000 0. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 213-00061 *MULCH TACKI FI ER 8, 779. 000 0. 000
KG 0. 000 0. 00
4.10000 0. 000 0.00
0215 213-00100 *SO L Bl NDER 3. 550 0. 000
HA 0. 000 0.00
1, 020. 00000 0. 000 0. 00
0220 214-00350 *DECI DUCUS SHRUB (NO. 5 CONTAI NER) 504. 000 0. 000
EACH 0. 000 0. 00
30. 60000 0. 000 0.00
0225 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 101. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0.00
0230 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 64. 000 0. 000
EACH 0. 000 0. 00
209. 00000 0. 000 0.00
0235 214-01010 *BRUSH LAYER CUTTI NG 300. 000 0. 000
EACH 0. 000 0.00
2.55000 0. 000 0.00
0240 216-00035 *SO L RETENTI ON BLANKET ( PLASTI C) 2, 385. 100 0. 000
we 0. 000 0. 00
12. 85000 0. 000 0.00
0245 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 22, 853. 300 0. 000
M 0. 000 0.00
2. 85000 0. 000 0.00
0250 304-09006 * AGGREGATE BASE COURSE ( SPECI AL) 363, 082. 100 45, 493. 370
we 16, 747. 530 83, 737. 65
5. 00000 62, 240. 900 311, 204. 50
0255 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 174.590 0. 000
T 83.710 11, 719. 40
140. 00000 83.710 11, 719. 40
0260 403-00721 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 398. 200 55. 800
we 0. 000 0. 00

38. 00000 55. 800 2,120. 40



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 403-34253  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SG) (ASPHALT) (96) (PG 3, 236. 790 0. 000
58-22
T 1, 007. 040 59, 415. 36
59. 00000 1, 007. 040 59, 415. 36
0270 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 18, 974. 350 14, 629. 500
58- 22
) T 370. 630 17, 697. 58
47. 75000 15, 000. 130 716, 256. 21
0275 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 15, 500. 000 10, 144. 000
L 763. 000 152. 60
0. 20000 10, 907. 000 2,181. 40
0280 412-03000 *CONCRETE PAVEMENT SYSTEM 293, 496. 300 0. 000
M2 0. 000 0. 00
29. 82000 0. 000 0. 00
0285 420-00110  *GEOTEXTI LE (DRAI NAGE) (CLASS A) 1, 745. 600 71. 500
M2 0. 000 0. 00
1. 15000 71. 500 82.23
0290 420-00130  *GEOTEXTI LE ( SEPARATOR) (CLASS A) 0. 000 0. 000
M2 0. 000 0. 00
1. 15000 0. 000 0. 00
0295 503-00048  *DRILLED CAI SSON (1200 MV 58. 000 0. 000
M 0. 000 0. 00
865. 00000 0. 000 0. 00
0300 503-00054 *DRILLED CAI SSON (1350 MV) 29. 000 0. 000
M 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0305 504-03311  *RETAINING WALL (1) (ALTERNATI VE SYSTEMS) 1. 000 0. 000
LS 0. 000 0.00
150, 000. 00000 0. 000 0. 00
0310 504-06100  *GROUND NAI LED WALL 402. 000 0. 000
M2 0. 000 0. 00
375. 00000 0. 000 0. 00
0315 506-00209 *RI PRAP (225 MV 345. 000 0. 000
MB 0. 000 0. 00
54. 00000 0. 000 0. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 506-00212 *RIPRAP (300 MM 19. 000 0. 000
B 0. 000 0.00
56. 00000 0. 000 0. 00
0325 506-00218 *RIPRAP (450 MM 281. 000 0. 000
B 0. 000 0.00
41. 00000 0. 000 0. 00
0330 506-00224 *RIPRAP (600 MM 143. 000 0. 000
B 0. 000 0.00
41. 00000 0. 000 0. 00
0335 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 53. 300 0. 000
B 0. 000 0.00
302. 00000 0. 000 0. 00
0340 507-00350 *GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 360. 000 0. 000
B 0. 000 0.00
115. 00000 0. 000 0. 00
0345 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 73.980 0. 000
T 0. 000 0.00
138. 50000 0. 000 0. 00
0350 601-01050 *CONCRETE CLASS B (WALL) 99. 200 5. 900
B 32. 200 14, 007. 00
435. 00000 38.100 16, 573. 50
0355 601-03030 *CONCRETE CLASS D (BOX CULVERT) 211.200 90. 200
B 65. 000 22, 555. 00
347. 00000 155. 200 53, 854. 40
0360 601-03050 *CONCRETE CLASS D (WALL) 401. 200 69. 000
B 0. 000 0.00
400. 00000 69. 000 27, 600. 00
0365 602-00000 *REI NFORCI NG STEEL 55, 662. 000 12, 318. 500
KG 7, 460. 700 8, 206. 77
1. 10000 19, 779. 200 21,757.12
0370 603-01180 *450 MM REI NFORCED CONCRETE Pl PE 1, 200. 000 88. 400
M 0. 000 0.00
105. 00000 88. 400 9, 282. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 603-01240 *600 MM REI NFORCED CONCRETE Pl PE 900. 000 40. 700
M 87. 000 12, 006. 00
138. 00000 127. 700 17, 622. 60
0380 603-01360 *900 MM REI NFORCED CONCRETE Pl PE 386. 000 32.700
M 91. 900 22, 056. 00
240. 00000 124. 600 29, 904. 00
0385 603-01480 *1200 MM REI NFORCED CONCRETE PI PE 236. 000 34.100
M 29. 300 9, 522. 50
325. 00000 63. 400 20, 605. 00
0390 603-01540 *1350 MV REI NFORCED CONCRETE Pl PE 76. 000 0. 000
M 17.500 7,175. 00
410. 00000 17.500 7,175. 00
0395 603-01600 *1500 MM REI NFORCED CONCRETE PI PE 34.000 0. 000
M 3. 000 1, 455. 00
485. 00000 3. 000 1, 455. 00
0400 603-01720 *1800 MV REI NFORCED CONCRETE Pl PE 28. 000 28. 200
M 0. 000 0. 00
617. 00000 28. 200 17, 399. 40
0405 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 3.000 0. 000
EACH 0. 000 0.00
368. 00000 0. 000 0. 00
0410 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 14. 000 3. 000
EACH 5. 000 2,125. 00
425. 00000 8. 000 3, 400. 00
0415 603-05036  *900 MM REI NFORCED CONCRETE END SECTI ON 8. 000 2.000
EACH 2.000 1, 378. 00
689. 00000 4. 000 2, 756. 00
0420 603-05048  *1200 MV REI NFORCED CONCRETE END SECTI ON 3. 000 1. 000
EACH 1. 000 1, 050. 00
1, 050. 00000 2.000 2,100. 00
0425 603-05054 *1350 MM REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 603-07180 *450 MM REI NFORCED CONCRETE Pl PE ( JACKED) 0. 000 0. 000
M 0. 000 0.00
2, 300. 00000 0. 000 0. 00
0435 603-07660 *1650 MV REI NFORCED CONCRETE Pl PE ( JACKED) 0. 000 0. 000
M 0. 000 0.00
1, 530. 00000 0. 000 0.00
0440 604-00305 *INLET TYPE C (2 M 20. 000 0. 000
EACH 0. 000 0.00
2, 050. 00000 0. 000 0. 00
0445 604-00310 *INLET TYPE C (4 M 9. 000 0. 000
EACH 0. 000 0.00
2, 960. 00000 0. 000 0.00
0450 604-00315 *INLET TYPE C (6 M 0. 000 0. 000
EACH 0. 000 0.00
2, 980. 00000 0. 000 0. 00
0455 604-00505 *INLET TYPE D (2 M 6. 000 0. 000
EACH 0. 000 0.00
2, 650. 00000 0. 000 0.00
0460 604-00510 *INLET TYPE D (4 M 6. 000 0. 000
EACH 0. 000 0.00
3, 880. 00000 0. 000 0. 00
0465 604-00515 *INLET TYPE D (6 M 1. 000 0. 000
EACH 0. 000 0.00
5, 100. 00000 0. 000 0.00
0470 604-19000  *I NLET SPECI AL 8. 000 7.750
EACH 0. 000 0.00
3, 980. 00000 7.750 30, 845. 00
0475 604-25005 *VANE GRATE INLET (2 M 34.000 0. 000
EACH 0. 000 0.00
3, 675. 00000 0. 000 0.00
0480 604-25010 *VANE GRATE INLET (4 M 9. 000 0. 000
EACH 0. 000 0.00
4,185. 00000 0. 000 0. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 604-26005 *VANE GRATE | NLET (DOUBLE) (2 M 22.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0490 604-26010 *VANE GRATE | NLET (DOUBLE) (4 M 15. 000 0. 000
EACH 0. 000 0.00
5, 925. 00000 0. 000 0. 00
0495 604-30015 *MANHOLE SLAB BASE (6 M 1.000 1. 000
EACH 0. 000 0. 00
6, 750. 00000 1.000 6, 750. 00
0500 604-30025 *MANHOLE SLAB BASE (8 M 1. 000 0. 000
EACH 0. 000 0.00
7, 350. 00000 0. 000 0. 00
0505 604-31010 *MANHOLE BOX BASE (4 M 1.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0510 604-31025 *MANHOLE BOX BASE (8 M 1. 000 0. 000
EACH 0. 000 0.00
10, 200. 00000 0. 000 0. 00
0515 604-31030 *MANHOLE BOX BASE (10 M 1.000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0.00
0520 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 2, 351. 000 0. 000
M 0. 000 0.00
33. 25000 0. 000 0.00
0525 606- 00305 GUARDRAI L TYPE 3 (SPECI AL) 2, 325. 000 2, 039. 000
M 0. 000 0. 00
7.50000 2,039. 000 15, 292. 50
0530 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 253. 000 0. 000
M 0. 000 0.00
9. 50000 0. 000 0.00
0535 606- 00650 *GUARDRAI L TYPE 6 (DOUBLE) (1905 MM POST SPACI NG 0. 000 0. 000
M 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 3, 548. 000 0. 000
M 0. 000 0. 00
103. 00000 0. 000 0. 00
0545 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 444.000 0. 000
M 0. 000 0. 00
125. 00000 0. 000 0. 00
0550 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 5, 853. 000 0. 000
M 0. 000 0. 00
185. 00000 0. 000 0. 00
0555 606-01320 *END ANCHORAGE TYPE 3B 0. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0560 606-01340 *END ANCHORAGE TYPE 3D 13. 000 0. 000
EACH 0. 000 0.00
410. 00000 0. 000 0. 00
0565 606-01370 *END ANCHORAGE TYPE 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0570 606-02000 *END ANCHORAGE ( SPECI AL) 5. 000 4. 000
EACH 0. 000 0.00
2, 600. 00000 4. 000 10, 400. 00
0575 606-02001  *END ANCHORAGE ( SLOTTED RAI L TERM NAL) 16. 000 0. 000
EACH 0. 000 0. 00
1, 415. 00000 0. 000 0. 00
0580 607-00005 *END POST 11. 000 2.000
EACH 1. 000 125. 00
125. 00000 3.000 375. 00
0585 607-00010 *CORNER AND LI NE BRACE POST 73. 000 16. 000
EACH 11. 000 1, 705. 00
155. 00000 27. 000 4,185. 00
0590 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 8, 179. 000 643. 300
M 698. 000 2, 861. 80
4. 10000 1, 341. 300 5, 499. 33



CONTI D: C12636

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 607-11460 *FENCE WOOD RAI LI NG 0. 000 0. 000
M 0. 000 0.00
51. 00000 0. 000 0. 00
0600 607-11525 *FENCE (PLASTI C) 563. 000 412. 000
M 0. 000 0.00
6. 75000 412. 000 2,781. 00
0605 609-60011 *CURB TYPE 6 (SECTION M 2, 874. 000 0. 000
M 0. 000 0.00
20. 50000 0. 000 0. 00
0610 612-00021  *DELI NEATOR (TYPE 1) (BARRI ER) 331.000 0. 000
EACH 0. 000 0.00
9. 25000 0. 000 0. 00
0615 612-00041  *DELI NEATOR (FLEXIBLE) (TYPE I) 298. 000 0. 000
EACH 78. 000 1, 833. 00
23.50000 78. 000 1, 833. 00
0620 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 98. 000 0. 000
EACH 0. 000 0.00
24. 50000 0. 000 0. 00
0625 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 52. 000 0. 000
EACH 0. 000 0.00
25. 50000 0. 000 0. 00
0630 613-00201 *50 MM ELECTRI CAL CONDUI T ( JACKED) 514. 000 0. 000
M 0. 000 0.00
38. 25000 0. 000 0. 00
0635 613-00301 *75 MM ELECTRI CAL CONDUI T ( JACKED) 85. 000 0. 000
M 0. 000 0.00
46. 00000 0. 000 0. 00
0640 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 9, 215. 000 0. 000
M 0. 000 0.00
26. 50000 0. 000 0. 00
0645 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 132. 000 0. 000
M 0. 000 0.00
36. 00000 0. 000 0. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 613-32390 *LI GHT STANDARD STEEL (11.9 METER) 32. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0650 MATERI AL ALLOWANCE LI GHT STD. MATERI ALS 0. 000
EACH 0. 000 0.00
1, 545. 65000 0. 000 0. 00
0655 613-40000 * CONCRETE FOUNDATI ON PAD 32. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0655 MATERI AL ALLOWANCE MATERI ALS 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0.00
0660 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 40. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0660 MATERI AL ALLOWANCE MATERI ALS FOR LUM NAI RES 0. 000
EACH 0. 000 0.00
160. 50000 0. 000 0.00
0665 614-00011 *SI GN PANEL (CLASS I) 7.900 0. 000
we 0. 000 0. 00
170. 00000 0. 000 0.00
0670 614-00012 *SI GN PANEL (CLASS I1) 58. 900 0. 000
M 0. 000 0.00
198. 00000 0. 000 0.00
0675 614-00013 *SIGN PANEL (CLASS I11) 158. 200 0. 000
we 0. 000 0. 00
220. 00000 0. 000 0.00
0680 614-00200 *STEEL SI GN PCST (U 2) 73.000 0. 000
M 0. 000 0.00
34. 00000 0. 000 0.00
0685 614-00612 *STEEL SI GN POST (W 150X18) 8. 000 0. 000
M 0. 000 0. 00

98. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0690 614-00615  *STEEL SI GN POST (W 150X22) 12. 000 0. 000
M 0. 000 0. 00
117. 50000 0. 000 0. 00
0695 614-00818  *STEEL SI GN POST (W 200X27) 34.000 0. 000
M 0. 000 0. 00
128. 50000 0. 000 0. 00
0700 614-01552  *STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 242.000 0. 000
M 0. 000 0. 00
37. 00000 0. 000 0. 00
0705 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 2. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0710 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 2.000 0. 000
EACH 0. 000 0.00
615. 00000 0. 000 0. 00
0715 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 6. 000 0. 000
EACH 0. 000 0. 00
715. 00000 0. 000 0. 00
0720 614-10120 *VARI ABLE MESSAGE SI GN 2.000 0. 000
EACH 0. 000 0.00
126, 500. 00000 0. 000 0. 00
0720 MATERI AL ALLOMNCE NMATERI ALS FOR VMS( KOLBE) 0. 000
EACH 0. 000 0. 00
99, 980. 00000 0. 000 0. 00
0725 614-10750 *SI GN BRI DGE STRUCTURE (23 TO LESS THAN 25 METER 2.000 0. 000
FRA
\E) EACH 0. 000 0.00
30, 300. 00000 0. 000 0. 00
0725 MATERI AL ALLOMNCE 2 SI GN BRI DGE STRUCTURES 0. 000
EACH 0. 000 0. 00
23, 850. 00000 0. 000 0. 00
0730 614-60250  *CANTI LEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 2.000 0. 000
EACH 0. 000 0.00
16, 850. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN
PRQJECT: | M 0252- 324 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0730 MATERI AL ALLOMNCE 3 CANTI LEVER STRUCTURES 0. 000
EACH 0. 000 0.00
11, 525. 00000 0. 000 0. 00
0735 614-60350  *CANTI LEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 6. 000 0. 000
EACH 0. 000 0. 00
21, 600. 00000 0. 000 0. 00
0735 MATERI AL ALLOMNCE 5 CANTI LEVER STRUCTURES 0. 000
EACH 0. 000 0.00
16, 500. 00000 0. 000 0. 00
0740 614-72876  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 32.000 0. 000
EACH 0. 000 0. 00
617. 00000 0. 000 0. 00
0740 MATERI AL ALLOMNCE DETECTORS 0. 000
EACH 0. 000 0.00
490. 00000 0. 000 0. 00
0745 614-72889  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 64. 000 0. 000
NON- | NVASI
( Ve EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0745 MATERI AL ALLOMNCE M CRO LOOPS 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
0750 614-86250 *RAMP METERI NG CONTROLLER 3. 000 0. 000
EACH 0. 000 0. 00
9, 215. 00000 0. 000 0. 00
0755 614-86740  *WEATHER MONI TORI NG SYSTEM 1. 000 0. 000
LS 0. 000 0.00
110, 600. 00000 0. 000 0. 00
0755 MATERI AL ALLOMNCE NATERI ALS FOR MONI TORI NG SYSTEM 0. 000
LS 0. 000 0. 00
66, 794. 42000 0. 000 0. 00
0760 614-87500  *CALL BOX 2.000 0. 000
EACH 0. 000 0.00

900. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 615-00150 * EMBANKNVENT PROTECTOR ( SPECI AL) 29. 000 0. 000
EACH 0. 000 0.00
945. 00000 0. 000 0. 00
0770 617-00018  *450 MM CULVERT PI PE 550. 000 0. 000
M 0. 000 0. 00
76. 50000 0. 000 0. 00
0775 617-00024  *600 MM CULVERT Pl PE 819. 000 200. 000
M 48. 100 5, 651. 75
117. 50000 248. 100 29, 151. 75
0780 617-00036 *900 MM CULVERT PI PE 60. 000 0. 000
M 0. 000 0. 00
145. 00000 0. 000 0. 00
0785 617-00048  *1200 MV CULVERT Pl PE 5. 000 0. 000
M 0. 000 0. 00
275. 00000 0. 000 0. 00
0790 617-03010 *DETOUR CULVERT Pl PE 300. 000 0. 000
M 51. 000 4,947. 00
97. 00000 51. 000 4, 947. 00
0795 621-00450  *DETOUR PAVEMENT 70, 376. 000 30, 823. 560
M2 24, 237.100 620, 469. 76
25. 60000 55, 060. 660 1, 409, 552. 90
0800 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.264
LS 0.131 32, 750. 00
250, 000. 00000 0. 395 98, 750. 00
0805 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 000 0.00
, 400, 000. 00000 0.500 700, 000. 00
0810 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0815 627-00001  * PAVEMENT MARKI NG PAI NT 5, 685. 000 1, 377. 300
L 542. 400 2, 440. 80
4. 50000 1,919. 700 8, 638. 65
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PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
M2 0. 000 0. 00
16. 50000 0. 000 0. 00
0825 627-00005  *EPOXY PAVEMENT MARKI NG 6, 070. 000 0. 000
L 840. 000 13, 440. 00
16. 00000 840. 000 13, 440. 00
0830 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 45. 000 0. 000
M2 0. 000 0. 00
110. 00000 0. 000 0. 00
0835 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 1, 203. 600 0. 000
M2 0. 000 0. 00
80. 00000 0. 000 0. 00
0840 630-00000 *FLAGG NG 6, 507. 000 446. 500
HOUR 132. 000 3, 300. 00
25. 00000 578. 500 14, 462. 50
0845 630-00002 *TRAFFI C CONTROL SUPERVI SOR 414. 000 57. 000
DAY 21. 000 6, 972. 00
332. 00000 78. 000 25, 896. 00
0850 630-00007  *TRAFFI C CONTROL | NSPECTI ON 159. 000 13. 000
DAY 9. 000 1, 125. 00
125. 00000 22.000 2, 750. 00
0855 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 1. 000
EACH 0. 000 0. 00
1, 850. 00000 1. 000 1, 850. 00
0860 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 15. 000 0. 000
EACH 7.500 2, 325. 00
310. 00000 7.500 2,325. 00
0865 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 32.000 4. 500
EACH 7.500 382. 50
51. 00000 12. 000 612. 00
0870 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 83. 000 12. 500
EACH 6. 000 810. 00
135. 00000 18. 500 2, 497. 50
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PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0875 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 33. 000 14. 500
EACH 0. 500 76. 50
153. 00000 15. 000 2,295. 00
0880 630-80344  *CONSTRUCTI ON TRAFFI C S| GN ( SPECI AL) 11. 800 3.725
M2 2.160 330. 48
153. 00000 5. 885 900. 41
0885 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0.00
23, 000. 00000 2.000 46, 000. 00
0890 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 0.500
TYPE
) EACH 0.500 1, 025. 00
2, 050. 00000 1. 000 2, 050. 00
0895 630-80360  *DRUM CHANNELI ZI NG DEVI CE 500. 000 250. 000
EACH 0. 000 0.00
66. 50000 250. 000 16, 625. 00
0900 630-80370 CONCRETE BARRI ER ( TEMPORARY) 14, 981. 000 4,009. 400
M 3, 368. 150 134, 726. 00
40. 00000 7,377.550 295, 102. 00
0905 630-80378 GLARE SCREEN ( TEMPORARY) 3, 594. 000 0. 000
M 870. 000 10, 875. 00
12. 50000 870. 000 10, 875. 00
0910 630-80380 *TRAFFI C CONE 495. 000 120. 000
EACH 127. 500 1, 976. 25
15. 50000 247.500 3, 836. 25
0915 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 0. 000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0. 00
0920 630-80402  *DELI NEATOR (TYPE I1) ( TEMPORARY) 5. 000 0. 000
EACH 0. 000 0.00
25. 50000 0. 000 0. 00
0925 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 8. 000 2.000
TEMPORAR
( ) EACH 1. 500 16, 500. 00
11, 000. 00000 3.500 38, 500. 00
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PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0930 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
20, 000. 00000 0. 000 0. 00
0935 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700-70011  F/ A PARTNERI NG 3, 397. 210 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0945 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 300, 983. 550 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0955 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 285. 600 285. 60
1. 00000 285. 600 285. 60
0960 700-70022 F/ A QIT PILOT 11, 781. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0965 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70082 F/A FURNI SH & I NSTALL ELECTRI CAL SERVI CE CONNECT 0. 000 0. 000
ELECTRI C TO VM5 (2)
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0975 700-70100 F/ A RELOCATE UTILITY (BY UTILITY) (TO ACCOMODATE NO S 74,218.420 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700-70225 F/ A TELEPHONE | NTERCONNECT CONNECT PHONE SERVI CE TO 0. 000 0. 000
WMB (2
(2) FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17

CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0985 700-70380 F/ A EROSI ON CONTROL 0. 000 . 000
F A . 000 0.00
1. 00000 . 000 0. 00
0991 700-70035 *F/ A F/ A COURTESY PATROL 262, 166. 060 . 000
F A . 000 0.00
1. 00000 . 000 0. 00
1105 900-00014  ADDED | TEM (LUMP SUM)/ LANDSLI DE AND SOUTH END DESI GN 1. 000 . 000
SURVEY MCR LI NE | TEM 1
LS . 000 8, 765. 00
8, 765. 00000 . 000 8, 765. 00
1110 900-00014  ADDED | TEM (LUMP SUM)/ TO LET FOR GROUND BREAKI NG MCR 1. 000 . 000
LINE 2
LS . 000 165. 00
165. 00000 . 000 165. 00
1115 900-00014  ADDED | TEM (LUVP SUM)/ LANDSLI DE ENG NEERI NG MCR LI NE 1. 000 . 000
3
LS . 000 3, 006. 25
3, 006. 25000 . 000 3, 006. 25
1120 900-00014  ADDED | TEM (LUVP SUM)/ VI OLATI ON OF WORKI NG TI ME -1.000 . 000
LI M TATION MCR LI NE 4
LS . 000 -2,500. 00
2,500. 00000 . 000 -2, 500. 00
1125 900-00014  ADDED | TEM (LUMP SUM)/ SNOW BLOWER POWER SOURCE MCR 1. 000 . 000
LINE 5
LS . 000 0.00
1, 437. 50000 . 000 0. 00
1130 900-00007  ADDED | TEM ( EACH)/ RESET LI GHT STANDARD STEEL 21.000 . 000
(1 NCLUDES W RING) MCR LI NE 6
EACH . 000 0.00
1, 600. 00000 . 000 0.00
1135 900-00010  ADDED | TEM (HOUR)/ EXTRA SURVEY MCR LINE 7 103. 000 . 000
HOUR . 000 0.00
100. 00000 . 000 0. 00
1140 900-00012  ADDED | TEM (METER)/ REW RE BRI DGE LI GHTI NG MCR LI NE 8 131. 000 . 000
M . 000 0.00
29. 00000 . 000 0. 00
1145 900-00012  ADDED | TEM (METER)/ GROUND WATER | NTERCEPTOR DRAI N MCR 122. 000 . 000
LINE 9
M . 000 0.00
135. 15000 . 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1150 900- 00021  ADDED | TEM ( SQUARE METER)/ PORTLAND CEMENT CONCRETE 288. 000 0. 000
PAVEMENT AT LANDSLIDE MCR LI NE 10
M2 0. 000 0. 00
62. 17000 0. 000 0. 00
1155 900- 00014  ADDED | TEM (LUWP SUM)/ WALL SCUPPERS MCR LI NE 11 1. 000 0. 000
LS 0. 000 0. 00
5, 294. 75000 0. 000 0. 00
1160 900-00014  ADDED | TEM (LUMP SUM/ LANDSLI DE GROUNDWATER DRAI N 1. 000 0. 000
ENG NEERI NG MCR LI NE 12
LS 0. 000 0.00
2, 058. 57000 0. 000 0. 00
1165 900-00014  ADDED | TEM (LUVP SUM/ TEMPORARY DRAIN MCR LINE 13 1. 000 0. 000
LS 0. 000 0. 00
927. 00000 0. 000 0. 00
1170 900- 00014  ADDED | TEM (LUMP SUM/ TRAVERSABLE END SECTI ON MCR 1. 000 0. 000
LINE 14
LS 0. 000 0.00
1, 777. 00000 0. 000 0. 00
1175 700-70035 F/ A SNOW REMOVAL MCR LINE 15 1, 040. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1180 900-00012  ADDED | TEM ( METER)/ SEWER LI NE MCR LINE 16 245. 000 0. 000
M 0. 000 0. 00
89. 93000 0. 000 0. 00
1185 900- 00007  ADDED | TEM ( EACH)/ MANHOLE MCR LI NE 17 2. 000 0. 000
EACH 0. 000 0. 00
2, 147. 05000 0. 000 0. 00
1190 214-00508 EVERGREEN TREE (2.4 M (B-B) 10. 000 0. 000
EACH 0. 000 0.00
948. 75000 0. 000 0. 00
1195 214-00512 EVERGREEN TREE (3.6 M (B-B) 20. 000 0. 000
EACH 0. 000 0. 00
1, 098. 25000 0. 000 0. 00
1200 214-00510 EVERGREEN TREE (3 M (B-B) 23.000 0. 000
EACH 0. 000 0.00
1, 032. 70000 0. 000 0. 00
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PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 214-00514 EVERGREEN TREE (4.2 M (B-B) 10. 000 0. 000
EACH 0. 000 0. 00
1,178. 75000 0. 000 0.00
1210 614-00026 INST SIGN PANEL (CL 1) INSTALL M LEPOST SIGNS MCR LI NE 22.000 0. 000
18
EACH 0. 000 0.00
25. 00000 0. 000 0.00
1215 900- 00014 ADDED | TEM (LUMP SUM/ SET ROW MONUMENTS MCR LI NE 19 1.000 0. 000
LS 0. 000 0. 00
3,201. 10000 0. 000 0.00
1220 700-70080 F/ A FURNI SH CASTLE PI NES EXTRA CD WALL CONCRETE MCR 2, 863. 330 0. 000
LI NE 20
F A 0. 000 0.00
1. 00000 0. 000 0.00
1225 700- 70035 F/ A I NSTALL EXPANSI ON JO NT MCR LINE 21 4,444,570 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1230 700-70035 F/ A PCCP LANE 4 GRI NDI NG MCR 22 14, 804. 590 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1235 900- 00022 ADDED | TEM ( SQUARE METER)/ SUBGRADE PREPARATI ON CMO 15 16, 112. 700 0. 000
we 0. 000 0. 00
1. 50000 0. 000 0.00
1240 203-00062 EMB MATL (CIP) (SPEC) SLIVER FILL CMO 15 21, 000. 000 0. 000
M3 0. 000 0.00
9. 45000 0. 000 0.00
1245 412-03000 CONC PVMI' SYSTEM SOUTH BOUND SHOULDER CMO 15 16, 112. 700 0. 000
we 0. 000 0. 00
38. 00000 0. 000 0.00
1250 606-00730 GDRAIL TY 7 (STY CD) HAPPY CANYON BRI DGE (| NCLUDES 45. 000 0. 000
EXPANSI ON JOI NT) CMO 15
M 0. 000 0.00
165. 00000 0. 000 0.00
1255 900- 00014 ADDED | TEM (LUMP SUM/ SOUTH BOUND SHOULDER DESI GN 1.000 0. 000
SERVI CES CMO 15
LS 0. 000 0. 00

57,500. 00000 0. 000 0. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 12636-BI D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1260 900-00014  ADDED | TEM (LUMP SUM/ REMOVE MEADOWS SI GN MCR LI NE 23 1. 000 0. 000
LS 0. 000 0.00
1, 100. 00000 0. 000 0. 00
1265 900-00014  ADDED | TEM (LUMP SUM/ SOUTH BOUND SHOULDER SURVEY CMC 1. 000 0. 000
15
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
1270 700-70035 F/ A SURREY RI DGE CURB REMOVAL MCR LI NE 24 11, 105. 850 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1275 900-00014  ADDED | TEM (LUVP SUM/ VANE GRATE ACCELERATI ON MCR 1. 000 0. 000
LI NE 25
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
1280 700-70035 F/ A | DEAL CLEAR AND GRUB MCR LINE 26 1,920. 110 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1285 606-01380 END ANCHOR TY 3H END ANCHORAGE 3 H MCR LI NE 27 2. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
1290 900-00014  ADDED | TEM (LUMP SUM)/ POWER SOURCES MCR LI NE 28 1. 000 0. 000
LS 0. 000 0.00
2, 760. 00000 0. 000 0. 00
1295 700-70035 F/ A SURREY RI DGE SAWCUT | NLET OPENI NG MCR LI NE 29 739. 200 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1300 900- 00014  ADDED | TEM (LUMP SUM/ OVERHEAD PHONE LI NE MCR LI NE 30 1. 000 0. 000
LS 0. 000 0.00
5, 826. 67000 0. 000 0. 00
1305 900- 00014  ADDED | TEM (LUVP SUM)/ SOUTH TIE IN M LLING MCR LI NE 1. 000 0. 000
31
LS 0. 000 0. 00
2, 836. 00000 0. 000 0. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1310 900-00014  ADDED | TEM (LUMP SUM/ ADDED EMBANKMENT PROTECTOR 1.000 0. 000
MOBI LI ZATI ON MCR LI NE 32
LS 0. 000 0. 00
771. 76000 0. 000 0.00

CAT 0200 CURRENT AMT $28, 553, 405.25$ 1, 240,695.56 $ 5, 251, 183. 16
CAT NO0300 STRUCTURE G 17- AG

0995 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 440. 000 0. 000
%4 440. 000 4,070. 00
9. 25000 440. 000 4, 070. 00
1000 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 190. 800 0. 000
%4 0. 000 0. 00
2. 05000 0. 000 0. 00
1005 202-00410 *REMOVAL OF MAT FROM BRI DGE 441. 000 0. 000
M2 0. 000 0. 00
5. 15000 0. 000 0. 00
1010 206- 00000 *STRUCTURE EXCAVATI ON 680. 000 0. 000
VB 0. 000 0. 00
10. 75000 0. 000 0. 00
1015 403-35345 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 151. 750 0. 000
76-28
T 0. 000 0. 00
74. 50000 0. 000 0. 00
1020 420- 00500 * GEOTEXTI LE ( PAVI NG) 446. 000 0. 000
%4 0. 000 0. 00
4. 60000 0. 000 0. 00
1025 504-06100 *GROUND NAI LED WALL 206. 000 27.000
M2 0. 000 0. 00
375. 00000 27.000 10, 125. 00
1030 507-00100 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 27.100 0. 000
VB 0. 000 0. 00
302. 00000 0. 000 0. 00
1035 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV 9. 000 0. 000
M 0. 000 0. 00

245. 00000 0. 000 0.00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE G 17- AG
1040 601-06150 *CONCRETE ( PATCHI NG 158. 200 0. 000
M 0. 000 0.00
510. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $  195,720.47 $ 4,070.00 $ 14, 195. 00
CAT NO0310 STRUCTURE G 17-Z
1045 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 190. 800 0. 000
M2 0. 000 0.00
2. 05000 0. 000 0. 00
1050 202-00410 *REMOVAL OF MAT FROM BRI DGE 441. 000 0. 000
M 0. 000 0.00
5. 15000 0. 000 0. 00
1055 403-35345  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 149. 400 0. 000
76-28
T 0. 000 0.00
74.50000 0. 000 0. 00
1060 420-00500  *GEOTEXTI LE (PAVI NG 446. 000 0. 000
M 0. 000 0.00
4. 60000 0. 000 0. 00
1065 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MM 9. 000 0. 000
M 0. 000 0.00
245. 00000 0. 000 0. 00
1070 601-06150  *CONCRETE ( PATCHI NG 0. 000 0. 000
M 0. 000 0.00
510. 00000 0. 000 0. 00
CAT 0310  CURRENT AMI $ 18,049.19 % 0.00$% 0.00
CAT NO0320 STRUCTURE G- 17-T
1075 202-00425 *REMOVAL OF BRI DGE RAI LI NG 86. 000 0. 000
M 0. 000 0.00
33. 75000 0. 000 0. 00
1080 606-10700 *BRIDGE RAIL TYPE 7 80. 000 0. 000
M 0. 000 0.00
300. 00000 0. 000 0. 00
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PCN: 12636- Bl D ESTI MATE RUN 12/ 11/ 2000
PRQJECT: | M 0252- 324 ESTI MATE NO 0004 09:19: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0320 STRUCTURE G- 17-T

1085 607-53137 *FENCE CHAIN LI NK (SPECI AL) (900 MW 79. 000 0. 000
M 0. 000 0. 00
65. 50000 0. 000 0.00
CAT 0320 CURRENT AMI  $ 32,077.00% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620-00002 FI ELD OFFI CE (CLASS 2) 2.000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2.000 50, 000. 00
1095 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1100 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 68, 000. 00 $ 0.00% 68, 000. 00

PROJECT TOTAL CURRENT AMI $28,867,251.91$ 1, 244,765.56% 5, 333, 378. 16



